

REFERME INVESTMENTS

Project Closure Report

Investment Analytics & Power BI Decision-Support Framework
Project Period: February - June 2026

Document Control	Details
Document ID	RMI-PCR-001
Version	1.0
Purpose	Summarize the project scope, deliverables, requirement coverage, unresolved items, handover needs and closure controls for the ReferMe Investments BA project.
Project Objective	Create a measurable investment analytics framework for evaluating service-business investment targets.
Framework	28 KPIs across Financial Strength, Operational Performance, Growth, Customer Health and Risk, with a proposed 0-100 scoring architecture.
Evidence Rule	This report distinguishes completed project documentation/design deliverables from items that require real execution, stakeholder approval or production implementation evidence.

1. Project Overview

The ReferMe Investments project defines a structured investment-evaluation framework intended to improve consistency, comparability, explainability and monitoring of service-business investment targets. The solution links business requirements to a 28-KPI framework, five analytical dimensions, a proposed 0-100 scoring model and five Power BI decision-support views.

2. Business Problem Addressed

Observed Gap	Project Response
Non-standard evaluation criteria	Common five-dimension, 28-KPI evaluation framework.
Metrics not consistently linked to decisions	KPI → normalized score → dimension score → overall Investment Score → recommendation support.
Limited comparability across targets	Common scoring architecture, subject to validated benchmarks.
Weak post-investment visibility	Portfolio Monitoring design for actual-vs-target, KPI trends and score/risk changes.
Data completeness uncertainty	Data Quality Score/status and data-quality controls.
Limited standardized early-warning capability	Risk & Alerts design for deterioration and concentration signals.

3. Project Scope Delivered

- Business and functional requirements covering target evaluation, KPI calculation, scoring, recommendation support, drill-down, monitoring, risk alerts and data quality.
- 28-KPI catalogue across five investment dimensions.
- Proposed 0-100 scoring architecture and proposed dimension weights, explicitly subject to stakeholder validation.
- AS-IS, TO-BE and gap-analysis documentation.
- Logical data dictionary, data-quality rules and Power BI semantic-model design.
- Power BI requirements, DAX measure catalogue and five-page dashboard wireframes.
- Requirements traceability from BRs through FRs, user stories, UAT scenarios and Power BI outputs.
- UAT planning, test-case design, execution-results template and defect-log controls.
- Project governance artifacts including RAID and change control.

4. Key Business Requirements Coverage

Requirement Group	Coverage
BR-01 to BR-06	Investment evaluation, KPI framework, normalization/scoring, overall score, recommendation support and KPI drill-down.
BR-07 to BR-09	Portfolio monitoring, early-warning capability and business-level drill-down.
BR-10	Data-quality measurement / visibility as part of decision confidence and risk.
FR-01 to FR-12	Master data, KPI calculations, normalization, dimension/overall scoring, dashboard views, filtering/drill-down and data-quality visibility.

5. Deliverables Register

Deliverable	Status	Closure Interpretation
Project Charter	Prepared	Project initiation / objectives / scope / governance.
Stakeholder Register	Prepared	Stakeholder groups, interests and engagement planning.
BRD / FRD / SRD	Prepared	Business, functional and logical solution requirements.
User Stories & Acceptance Criteria	Prepared	US-01 to US-05 with acceptance criteria.
RTM	Prepared	BR → FR → US → UAT → Power BI traceability.
AS-IS / TO-BE / Gap Analysis	Prepared	Current-state concept, target process and gaps.
KPI Catalogue - 28 KPIs	Prepared	Five-dimension KPI framework.
Data Dictionary / Data Quality Rules	Prepared	Logical data definitions and DQ controls.
Scoring Methodology	Prepared	Proposed 0-100 scoring design and governance.
Power BI Requirements / Data Model	Prepared	Five-page reporting requirements and logical semantic model.
DAX Measure Catalogue	Prepared	Snapshot and future-ready measure catalogue.
Dashboard Wireframes	Prepared	Five-page low-fidelity dashboard design.
UAT Plan / Test Cases	Prepared	UT-01 to UT-09 planning and test design.
UAT Execution Results	Template / no execution evidence	No actual Pass/Fail execution is established.
Defect Log	Template / no defect evidence	No actual executed UAT defects are established.
RAID Log	Prepared	Source-supported risks, assumptions and dependencies; issue register remains evidence-based.
Change Request	Prepared template	Controlled impact-assessment and approval workflow.

6. Power BI Solution Coverage

Page	Decision Purpose
Investment Overview	Portfolio pipeline, evaluated businesses, average score and recommendation/risk summary.
Investment Evaluation	Selected-business overall score, five dimension scores and underlying KPI evidence.
Business Profile	Selected-business revenue, customers, profitability, operations, growth and risk.
Portfolio Monitoring	Actual-vs-target, KPI trends, score/risk changes, early warnings and attention list.
Risk & Alerts	Revenue decline, churn, margin deterioration, concentration and cash-flow warning analysis.

7. Testing & Acceptance Status

The project source defines nine UAT scenarios and expected results, but does not establish completed execution evidence. Accordingly, closure of the documentation/design work must not be represented as production or business UAT sign-off.

UAT ID	Scenario	Closure Status
UT-01	KPI calculation	Designed; execution evidence not established.
UT-02	Dimension scoring	Designed; execution evidence not established.
UT-03	Investment scoring	Designed; execution evidence not established.
UT-04	Recommendation	Designed; final acceptance depends on approved thresholds.
UT-05	Drill-down	Designed; execution evidence not established.
UT-06	Portfolio trend	Designed; requires multiple-period and target data for execution.
UT-07	Risk alert	Designed; final acceptance depends on approved alert thresholds.
UT-08	Business profile	Designed; execution evidence not established.
UT-09	Data quality	Designed; execution evidence not established.

8. Open Items Before Production / Final Business Acceptance

- Validate the proposed dimension weights: Financial Strength 25%, Operational Performance 20%, Growth 20%, Customer Health 15% and Risk 20%.
- Approve KPI normalization benchmarks and scoring direction/rules where not yet finalized.
- Approve Invest / Review / Reject recommendation thresholds.
- Approve risk-alert thresholds for revenue decline, churn, margin deterioration, concentration and cash-flow signals.
- Resolve the source-level scoring-example inconsistency involving Recurring Revenue / Revenue Stability versus the 28-KPI catalogue.
- Confirm exact source-field mapping, data ownership, time grain, freshness rules and production data-quality remediation.
- Confirm production refresh, security/access, deployment architecture and operational ownership.
- Execute UT-01 to UT-09 as applicable and retain actual evidence, defect/retest records and formal UAT sign-off.

9. Residual RAID Items

ID	Type	Residual Item	Closure Treatment
R-01	Risk	Scoring weights not validated.	Carry forward until calibrated and approved.
R-02	Risk	Different business models may require different benchmarks.	Carry forward into benchmark governance.
R-03	Risk	Incomplete source data may weaken KPI reliability.	Carry forward with DQ controls/confidence visibility.
R-04	Risk	Composite score may hide a weak dimension.	Retain KPI/dimension drill-down and approved override governance.
A-01	Assumption	Required financial, operational and customer data can be obtained.	Validate before production implementation.

A-02	Assumption	0-100 scoring is acceptable.	Confirm stakeholder acceptance.
D-01	Dependency	Power BI data model and refresh capability.	Resolve during implementation.
D-02	Dependency	Business-approved thresholds.	Resolve before final dependent UAT acceptance.

10. Handover Requirements

- Provide the approved BRD/FRD/SRD, RTM, KPI Catalogue, Data Dictionary and Scoring Methodology to the implementation/BI team.
- Provide Power BI Requirements, Data Model, DAX Measure Catalogue and Dashboard Wireframes as the solution-design baseline.
- Maintain version control for approved scoring, thresholds, KPI definitions and data-quality rules.
- Use the UAT Plan and UAT Test Cases for business validation; record actual results in the UAT Execution Results and Defect Log.
- Carry unresolved RAID items and approved change requests into the next delivery/implementation stage.
- Ensure future dashboard results distinguish actual source data from illustrative/sample data.

11. Closure Assessment

Closure Dimension	Assessment
Business analysis documentation	Prepared across initiation, requirements, process, data/KPI, solution design, testing design and governance.
Requirements traceability	Established through the RTM and supporting artifacts.
Solution design	Defined logically for Power BI and scoring; production architecture remains TBD.
Business/UAT acceptance	Not established from current evidence.
Production deployment	Not established from current evidence.
Outstanding decisions	Scoring/threshold/benchmark/data/production governance items remain open.
Recommended closure statement	Close the BA documentation/design phase only after confirming artifact review; carry open approvals, implementation and UAT execution into the next phase.

12. Final Closure Note

The project establishes an end-to-end, traceable Business Analysis and decision-support design for ReferMe Investments. It should not be described as fully production-implemented or UAT-approved unless corresponding implementation, execution and stakeholder approval evidence is subsequently added.