

REFERME INVESTMENTS

PROJECT CHARTER

Investment Analytics & Decision-Support Framework
February - June 2026

Document Control	Details
Document ID	RMI-PC-001
Version	1.0
Project Period	February - June 2026
Document Purpose	Establish the business case, objectives, scope, stakeholders, deliverables, timeline, assumptions, risks and governance for the project.
Status	Portfolio

1. Project Background

ReferMe Investments evaluates service businesses as potential investment opportunities. The project addresses the need for a consistent, data-driven framework that can compare businesses using common KPI definitions, make investment reasoning transparent, and support ongoing portfolio monitoring.

2. Business Problem

Investment evaluation can become inconsistent when analysts use different metrics, definitions, weighting logic and levels of evidence. This creates difficulty comparing investment targets and can hide material operational, customer, financial or risk weaknesses behind isolated metrics.

3. Project Purpose

Design a standardized investment analytics and decision-support framework that converts financial, operational, growth, customer and risk data into 28 defined KPIs, five evaluation dimensions, an overall 0-100 Investment Score, recommendation support and Power BI monitoring.

4. Project Objectives

Standardize investment evaluation across Financial Strength, Operational Performance, Growth, Customer Health and Risk.

Define 28 investment-relevant KPIs with clear business meaning and calculation intent.

Create a transparent scoring framework that supports comparison across service-business investment targets.

Provide drill-down from portfolio recommendation to business, dimension and KPI-level evidence.

Design Power BI views for Investment Overview, Investment Evaluation, Business Profile, Portfolio Monitoring and Risk & Alerts.

Improve visibility of data-quality limitations and material risk conditions.

5. Project Scope

In Scope	Out of Scope / Not Established by Source
Business requirements and functional requirements for investment analytics	Actual proprietary ReferMe underwriting methodology
28-KPI framework across five dimensions	Final approved production thresholds or benchmark values

Proposed 0-100 investment scoring architecture	Legal, tax, valuation or investment advice
Power BI decision-support requirements and dashboard design	Production infrastructure / deployment architecture
Portfolio monitoring and risk-alert requirements	Representation of illustrative sample businesses as ReferMe's actual portfolio
Data-quality visibility and traceability	Final enterprise security, SLA or refresh-frequency configuration

6. Key Deliverables

Business Requirements Document (BRD)

Functional Requirements Document (FRD)

System Requirements Document (SRD)

28-KPI catalogue and scoring methodology

AS-IS / TO-BE and BPMN / swimlane process analysis

Source-to-Target Mapping and data-quality rules

Power BI data model, DAX measure specification and dashboard designs

Requirements Traceability Matrix (RTM)

UAT scenarios, execution structure and defect-management artifacts

RAID, decision, change-control and project-closure documentation

7. Stakeholder Groups

Stakeholder	Primary Interest	BA Engagement
Investment / Underwriting Team	Consistent investment decisions	Elicit decision criteria, validate KPIs and scoring
Senior Management	Portfolio quality and strategic visibility	Executive requirements, scorecards and recommendations
Finance / Investment Analysts	Financial health and cash generation	KPI definitions, calculation rules, benchmark needs

Operations / Portfolio Team	Operating efficiency and post-investment performance	Operational KPIs, targets and monitoring requirements
Data / BI Team	Reliable data model and dashboards	Source-to-KPI mapping, acceptance criteria, data quality rules
Investment Target / Service Business	Clear information requirements	Data request definitions and business-profile inputs

8. High-Level Business Requirements

ID	Requirement	Priority
BR-01	System shall evaluate each investment target across five dimensions: Financial Strength, Operational Performance, Growth, Customer Health and Risk.	Must
BR-02	System shall calculate and display at least 25 investment-relevant KPIs; target framework contains 28.	Must
BR-03	System shall convert KPI performance into comparable dimension scores.	Must
BR-04	System shall produce an overall 0-100 Investment Score using validated dimension weights.	Must
BR-05	System shall support an investment recommendation outcome such as Invest, Review or Reject once thresholds are approved.	Must

BR-06	Users shall be able to inspect underlying KPIs behind a business score.	Must
BR-07	System shall provide portfolio-level monitoring of actual vs target, KPI trends, score changes and risk changes.	Must
BR-08	System shall surface early-warning indicators for material deterioration or concentration risks.	Should
BR-09	Dashboard shall support business-level drill-down across revenue, customers, profitability, operations, growth and risk.	Must
BR-10	Data quality shall be measured as part of the risk framework.	Should

9. High-Level Project Approach

Phase	Focus	Key Outputs
1. Discovery & Initiation	Business problem, scope, stakeholders, decision questions	Charter, stakeholder analysis, initial requirements
2. Requirements & Analysis	Business/functional requirements, KPI definitions, AS-IS/TO-BE, gaps	BRD, FRD, process analysis, KPI catalogue
3. Data & Solution Design	Data mapping, scoring logic, semantic model, dashboard requirements	STTM, data dictionary, scoring design, Power BI specification
4. Build / Prototype	Dashboard prototype and decision-support views	Five Power BI dashboard designs / prototype outputs

5. Validation & UAT	Traceability, KPI reconciliation, scoring and dashboard validation	RTM, UAT cases/results, defect log
6. Closure & Handover	Documentation, open items, lessons and handover	Closure report, lessons learned, final project pack

10. Timeline & Milestones

The source establishes the overall project period as February through June 2026. It does not establish exact milestone dates, so the sequence below is a planning structure rather than claimed historical dates.

Period	Planned Focus
February 2026	Initiation, stakeholder analysis and requirements discovery
March 2026	KPI framework, business/functional analysis and process design
April 2026	Data mapping, scoring methodology and solution design
May 2026	Power BI prototype/dashboard development and requirements validation
June 2026	UAT, defect resolution, traceability, documentation and closure

11. Success Criteria

The solution uses a common, documented KPI framework for evaluating investment targets.

Users can trace the overall Investment Score to five dimensions and underlying KPI evidence.

Power BI supports both portfolio-level analysis and selected-business drill-down.

Risk and data-quality limitations are visible rather than hidden by the composite score.

Requirements are traceable through functional requirements, user stories, testing and dashboard outputs.

Scoring assumptions remain configurable and are not treated as approved proprietary rules without stakeholder sign-off.

12. Assumptions & Constraints

Type	Assumption / Constraint
Assumption	Required business data can be obtained in a structured form suitable for KPI calculation.
Assumption	KPI definitions and scoring methodology will be validated by appropriate business stakeholders.
Constraint	The project source does not provide final proprietary investment weights or recommendation thresholds.
Constraint	Historical data availability may limit trend, CAGR and volatility analysis.
Constraint	Data-quality issues may reduce confidence in individual business evaluations.
Constraint	Production architecture, security, refresh frequency and SLA requirements are outside the established source material.

13. Key Risks & Dependencies

Type	Item	Impact	Mitigation / Action
Risk	Scoring weights not validated	Misleading investment ranking	Run stakeholder calibration and sensitivity testing
Risk	Different business models have different benchmarks	Unfair cross-business comparison	Use segment-aware benchmarks where required
Risk	Incomplete source data	Weak KPI reliability	Data-quality controls and confidence flag

Risk	Composite score hides critical weakness	False positive investment decision	Always expose dimension/KPI drill-down and override rules
Assumption	Required financial/operational/customer data can be obtained	Framework depends on adequate inputs	Validate data availability during discovery
Assumption	0-100 scoring is acceptable for decision support	Enables common comparison	Confirm with investment stakeholders
Dependency	Power BI data model and refresh	Dashboard usability	Define source mapping and refresh ownership
Dependency	Business-approved thresholds	Recommendations and alerts	Do not productionize labels until approved

14. Governance & Change Control

Business requirements, KPI definitions and methodology changes should be baselined and traceable.

Changes to scoring weights, thresholds or KPI definitions require impact assessment before implementation.

Material requirement changes should be recorded through the project change-control process.

Decision rationale and unresolved assumptions should be maintained in the Decision Log / RAID Log.

UAT sign-off should occur only after critical calculation, recommendation, drill-down and data-quality scenarios are validated.