

REFERME INVESTMENTS

Handover Document

Business Analysis & Power BI Decision-Support Design
Project Period: February - June 2026

Document Control	Details
Document ID	RMI-HO-001
Version	1.0
Purpose	Provide a controlled handover of the ReferMe Investments BA documentation/design baseline, open decisions, testing status and next-phase responsibilities.
Handover Scope	Requirements, process analysis, KPI/data analysis, scoring design, Power BI solution design, testing design, governance and closure artifacts.
Current Phase Status	BA documentation/design package prepared. Production implementation and formal UAT acceptance are not established by the available evidence.
Evidence Rule	No production architecture, named owner, approval date, executed UAT result or deployment outcome is asserted unless supported by project evidence.

1. Handover Objective

The handover transfers the documented business-analysis and solution-design baseline so that a subsequent implementation, validation or operational team can continue the work without losing requirement intent, KPI definitions, scoring assumptions, traceability, testing coverage or unresolved governance decisions.

2. Solution Summary

Area	Handover Summary
Business Objective	Create a measurable investment analytics framework for evaluating service-business investment targets.
KPI Framework	28 KPIs across Financial Strength, Operational Performance, Growth, Customer Health and Risk.
Scoring Architecture	Proposed 0-100 scoring model with configurable KPI/dimension logic.
Proposed Dimension Weights	Financial Strength 25%; Operational Performance 20%; Growth 20%; Customer Health 15%; Risk 20% - subject to stakeholder validation.
Decision Support	Invest / Review / Reject recommendation support once thresholds are approved.
Power BI Design	Five pages: Investment Overview, Investment Evaluation, Business Profile, Portfolio Monitoring, Risk & Alerts.
Data Quality	Missing, invalid, duplicate and stale input controls with visible Data Quality Score/status requirement.
Traceability	BR → FR → User Story → UAT → Power BI output maintained through the RTM.

3. Handover Package

Folder / Area	Key Artifacts	Handover Status
01 Project Initiation	Project Charter; Stakeholder Register; RACI content	Prepared
02 Requirements	BRD; FRD; SRD; User Stories & Acceptance Criteria; RTM	Prepared
03 Process Analysis	AS-IS Process; TO-BE Process; Gap Analysis; BPMN/Swimlane specification	Prepared
04 Data & KPI Analysis	KPI Catalogue; Data Dictionary; STTM content; Data Quality Rules; Scoring Methodology	Prepared
05 Solution Design	Power BI Requirements; Data Model; DAX Measure Catalogue; Dashboard Wireframes	Prepared
06 Dashboard	Five dashboard page designs / images where maintained separately	Design artifact; validate against approved data before use as evidence
07 Testing	UAT Plan; UAT Test Cases; UAT Execution Results; Defect Log	Test design prepared; execution evidence not established
08 Project Governance	RAID Log; Change Request; Decision Log / meeting-record templates where maintained	Governance baseline
09 Project Closure	Project Closure Report; Lessons Learned; Handover Document	Prepared

4. Requirements & Traceability Handover

- BR-01 to BR-10 define the business requirements for five-dimension evaluation, 28 KPIs, scoring, recommendation support, drill-down, monitoring, alerts and data quality.
- FR-01 to FR-12 define the functional behavior for master data, KPI calculation, normalization, dimension/overall scoring, dashboard pages, filtering/drill-down and data-quality visibility.
- US-01 to US-05 define business-user outcomes for prioritization, score explainability, monitoring, alerts and data-quality confidence.
- The RTM maps the business requirements to functional requirements, user stories, UT-01 to UT-09 and the relevant Power BI pages.
- Any approved change to requirements, KPI definitions, scoring or report behavior should trigger RTM impact analysis.

5. Data & KPI Handover

Handover Item	Implementation / Validation Note
28-KPI Catalogue	Preserve the five-dimension structure and approved definitions; do not silently change KPI meaning.
Logical Data Dictionary	Physical column names, SQL types, source systems, field lengths and production nullability remain to be confirmed.
Data Quality Rules	DQ-01 to DQ-08 provide the current control baseline; final completeness/freshness thresholds remain to be approved.
Source-to-Target Mapping	Confirm exact physical source fields and transformations before implementation.
Historical / Target Data	Required for trend, actual-vs-target and score/risk-change monitoring; availability must be validated.
Customer-level Revenue	Required where customer concentration is calculated; confirm source availability and grain.
Time Grain	Month/quarter/year concepts exist; final production grain and comparison periods require confirmation.

6. Scoring Methodology Handover

- Use the proposed 0-100 architecture as the current design baseline, not as an approved proprietary ReferMe scoring rule.
- Validate the proposed dimension weights before final scoring acceptance.
- Approve KPI normalization benchmarks, scoring direction and any KPI-level weights before production use.
- Approve Invest / Review / Reject thresholds before UT-04 can receive final acceptance.
- Approve alert thresholds before UT-07 can receive final acceptance.
- Resolve the documented inconsistency in the source scoring example involving Recurring Revenue / Revenue Stability versus the 28-KPI catalogue through a stakeholder decision and change control.
- Retain dimension and KPI drill-down so a composite score does not hide a material weakness.

7. Power BI / Technical Handover

Component	Current Design	Next-Phase Action
Investment Overview	Portfolio pipeline and summary decision view.	Connect to validated data and approved recommendation logic.
Investment Evaluation	Reusable selected-business score and KPI evidence page.	Implement business selector, score logic and drill-down.
Business Profile	Reusable selected-business financial/customer/operations/growth/risk view.	Populate only supported metrics/history.
Portfolio Monitoring	Actual-vs-target, trends, score/risk changes and attention list.	Requires multi-period and target data.
Risk & Alerts	Revenue decline, churn, margin, concentration and cash-flow warning view.	Implement only after alert logic/threshold approval.
Semantic Model	Logical star-schema-oriented design with snapshot and future-ready components.	Confirm physical sources, relationships, grain and refresh.
DAX Catalogue	Snapshot measures plus future-ready measures and documented gaps.	Resolve formula/threshold dependencies before production use.
Security / Access	Not established in source.	Define access model / RLS if required.
Refresh / Deployment	Not established in source.	Define refresh frequency, deployment path and operational ownership.

8. Testing Handover

UAT ID	Scenario	Handover Status / Dependency
UT-01	KPI calculation	Designed; execute with complete valid test data.
UT-02	Dimension scoring	Designed; requires approved weights.
UT-03	Investment scoring	Designed; requires approved dimension weights.
UT-04	Recommendation	Blocked for final acceptance until recommendation thresholds are approved.
UT-05	Drill-down	Designed; reconcile summary to dimension/KPI evidence.
UT-06	Portfolio trend	Requires multiple-period and target data.
UT-07	Risk alert	Blocked for final acceptance until alert threshold logic is approved.
UT-08	Business profile	Designed; validate selected-business filtering.
UT-09	Data quality	Designed; validate missing/invalid input behavior.

The UAT Execution Results and Defect Log are controlled evidence templates. No Pass/Fail execution, actual defects, retest outcomes or formal UAT sign-off are established in the current source.

9. Open RAID & Decisions to Carry Forward

ID / Area	Open Item	Required Next Action
R-01	Scoring weights not validated.	Calibrate, sensitivity-test and obtain approval.
R-02	Different business models may require different benchmarks.	Define segment-aware benchmark approach where required.
R-03	Incomplete source data may weaken KPI reliability.	Profile data and retain DQ/confidence controls.
R-04	Composite score may hide weak dimensions.	Retain drill-down and define approved override governance.
A-01	Required financial, operational and customer data can be obtained.	Validate availability and ownership.
A-02	0-100 scoring is acceptable.	Confirm stakeholder acceptance.
D-01	Power BI data model and refresh capability.	Complete implementation design and ownership.
D-02	Business-approved thresholds.	Approve before dependent final UAT.
Definition Decision	Recurring Revenue / Revenue Stability scoring-example inconsistency.	Reconcile through stakeholder decision and change control.

10. Handover Checklist

- ☐ Core requirements and RTM transferred.
- ☐ KPI Catalogue and logical data definitions transferred.
- ☐ Scoring assumptions and unresolved approval items explained.
- ☐ Power BI requirements, semantic model and DAX catalogue transferred.
- ☐ Dashboard wireframes/page intent transferred.
- ☐ UAT plan and UT-01 to UT-09 test cases transferred.
- ☐ Execution/defect templates transferred without fabricated results.
- ☐ RAID and change-control process transferred.
- ☐ Open data, threshold, benchmark and production decisions identified.
- ☐ Closure Report and Lessons Learned transferred.

11. Recommended Next Actions

- Confirm physical source data, ownership, grain and history/target availability.
- Run stakeholder validation for KPI definitions, benchmarks, weights and thresholds.
- Resolve documented scoring-definition inconsistency through a recorded decision/change.
- Build/configure the Power BI semantic model and measures against validated data.
- Execute UT-01 to UT-09 as applicable and capture objective evidence.
- Log defects, retest corrections and obtain formal UAT acceptance.
- Define production refresh, security/access, deployment and support ownership before go-live.